



ATLANTA
AUGUSTA
ST. SIMONS ISLAND

January 2, 2024

Mrs. Judy McCorkle
City Administrator
City of Sandersville
P.O. Box 71
Sandersville, Georgia 31082

Via electronic mail: jmccorkle@sandersvillega.org

Re: City of Sandersville, Georgia
Sewerage System Improvements, Division Two
Project No. 121841

Dear Mrs. McCorkle:

We are attaching a copy of Change Order No. Three on the City's contract with L&L Utilities, Inc. on subject project. If acceptable, please sign, date and forward to the United States Department of Agriculture Rural Development for further processing.

If you have any questions, please call us.

Yours truly,

A handwritten signature in black ink, appearing to read "W. David Tyre", written over a horizontal line.

W. David Tyre, P.E.

WDT:bs
Attachment

Date of Issuance: December 1, 2023	Effective Date:
Owner: City of Sandersville, Georgia	Owner's Contract No.:
Contractor: L&L Utilities, Inc.	Contractor's Project No.:
Engineer: Turnipseed Engineers	Engineer's Project No.: 121841
Project: Sewerage System Improvements, September 2017 (Revised December 2018)	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description:
Adjust contract time to substantial completion date.

Attachments: _____

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$1,028,634.00	Original Contract Times: <u>11/4/2019</u> Substantial Completion: <u>270</u> Ready for Final Payment: <u>300</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 2: \$19,847.00	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>2</u> : Substantial Completion: <u>25</u> Ready for Final Payment: <u>25</u> days or dates
Contract Price prior to this Change Order: \$1,048,481.00	Contract Times prior to this Change Order: Substantial Completion: <u>295</u> Ready for Final Payment: <u>325</u> days or dates
[Increase] [Decrease] of this Change Order: \$0	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>197</u> Ready for Final Payment: <u>197</u> days or dates
Contract Price incorporating this Change Order: \$1,048,481.00	Contract Times with all approved Change Orders: Substantial Completion: <u>492</u> Ready for Final Payment: <u>522</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>W. J. [Signature]</u>	By: _____	By: <u>L&L Utilities, Inc.</u>
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>PROJECT ENGINEER</u>	Title: _____	Title: <u>VP President</u>
Date: <u>1/2/24</u>	Date: _____	Date: <u>12/27/2023</u>

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____